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1. 106

TH
 ST. REALIGNMENT AND RECONSTRUCTION 

Work on this project continues on schedule. The south half of the new roadway 
through Andrade Industrial Park is nearly complete. Once fully completed, traffic 
will be switched to the newly constructed portion and work will commence on the 
north half of the roadway through this area. 
 

2. STARKEY PATHWAY 

The guardrail and fencing has been installed and this project is complete. 
 

3. DOWNTOWN STREETSCAPE PROJECT 

Work continues on the installation of the concrete portions of the project. It is 
expected that the concrete work consisting of sidewalks, curbs and ramps along 
Hawthorne Street will be complete by the end of this week. Upon completion of 
that area, the contractor will move to Cedar Street to begin concrete work in that 
location. 
 
During the excavation of Cedar Street poor sub-soil conditions were 
encountered. Accordingly, an additional foot of depth was excavated and geo-
textile grid reinforcement was added. The additional excavation and requisite 
stone backfill will result in a significant additional cost to the project. It is expected 
that this additional cost will be covered with the contingency funds already 
allocated to the project. 
 
Utility work by Vectren Energy and Veolia Water has complicated this project. As 
reported last month, Vectren has chosen to replace several old steel gas mains 
in the downtown area, mainly along Elm St. and certain alleys. Veolia Water 
discovered an unknown water main that it has elected to replace in order to 
better serve the residences and businesses in the area. It became apparent to 
the water company that up to six homes and businesses were being 
inadequately served by a single one inch water main, resulting in sub-standard 
water pressure and delivery. Upon completion of the utility upgrades, service for 
both should radically improve, as well as create a much safer natural gas 
distribution system. Although not a part of the Downtown Streetscape project, the 
utility work and requisite coordination of matters beyond the control of the Town 
has proven quite challenging. 
 

4. SR 334 PATHWAY DESIGN 

A public meeting to gather input for this project was held last week. Nearly 80 
area residents attended and the project concept was presented. Comments from 
the public were taken, and will be compiled and presented to the Town Council 
as well as the Pathway Committee. No significant issues were raised, and design 
will commence this month taking into consideration appropriate public comment. 
 



 
5. TURKEY FOOT PATHWAY DESIGN 

A public meeting to gather input for this project was held last week. 
Approximately 25 area residents attended and the project concept was 
presented. Most of the attendees were residents along Turkeyfoot Avenue, and 
opposition to the pathway as presented along the west side of Turkeyfoot was 
nearly unanimous. Comments from the public were taken, and will be compiled 
and presented to the Town Council as well as the Pathway Committee. Based 
upon comments received, staff and the design engineers will perform an 
evaluation and comparison between the project as presented along the west side 
of Turkeyfoot Avenue, and an alternate alignment along the east side of 
Turkeyfoot Avenue. This comparison and analysis will be presented to the Town 
Council for input and direction before design commences. 

 

6. ANNUAL STREET REPAIR PROGRAM 

The 2009 street repair program will commence this week as the contractor 
begins work on portions of 6th St. and Ash St. It is expected that this work will be 
completed before the start of school. Information on the significant portions of 
this year’s project has been posted on the Town’s web site. 
 
Beginning this week, Street Department staff will commence crack-sealing in 
area subdivisions. This work will continue throughout the month. 
 

7. SHELL SITE PARKING LOT 
Design is nearly complete for this project, and has been presented to the Town 
Council. The design currently provides for 35 parking spaces, and reserves room 
for a bike rack and potential Christmas tree location. The project includes some 
landscaping, but reserves areas for local initiatives and planting projects in the 
future by local groups and clubs. This was contemplated to keep costs down and 
provides opportunities for local participation. The design will be presented to the 
Zionsville Merchants Association by town staff at their monthly meeting this 
Wednesday, August 5th. 


